

Revised - 2023-2024 Transmission Planning Process Phase 3 Sequence Schedule

Sequence		1 st Sequence	2nd Sequence
Projects			
	Bid Window Open	June 26, 2024	June 26, 2024
	Voluntary notification to ISO of interest in collaboration	July 11, 2024	July 11, 2024
Application Sufficient and Valid	Bid Window Close	October 7, 2024	October 28, 2024
	Validation	October 28, 2024	November 18, 2024
	Cure	November 11, 2024	December 4, 2024
	Final Validation	November 25, 2024	December 18, 2024
	Post List of Valid and Sufficient Project Sponsor Applications	November 25, 2024	December 18, 2024
Proposal and Project Sponsor Qualification	Qualification	December 18, 2024	January 10, 2025
	Cure	January 3, 2025	January 27, 2025
	Final Qualification	January 16, 2025 January 17, 2025	February 10, 2025
	Post List of Qualified Project Sponsors and Proposals	January 16, 2025 January 17, 2025	February 10, 2025
	Comparative Analysis	April 15, 2025	May 7, 2025 May 6, 2025
	Post Approved Project Sponsor	April 15, 2025	May 7, 2025 May 6, 2025
	Post Selection Report	April 29, 2025	May 21, 2025 May 20, 2025