

|                    |                   |  |
|--------------------|-------------------|--|
| Sequence           | 1                 |  |
| Project Name       | Trout Canyon-Lugo |  |
| Bid Window (weeks) | 13                |  |

| ISO Holidays |
|--------------|
| 1/1/2026     |
| 1/19/2026    |
| 2/16/2026    |
| 5/25/2026    |
| 7/3/2026     |
| 9/7/2026     |
| 11/26/2026   |
| 11/27/2026   |
| 12/25/2026   |
| 1/1/2027     |
| 1/18/2027    |
| 2/15/2027    |
| 5/31/2027    |

|                                                     | Milestone                                    | Planned Duration | Units          | Due Date   | Due Date |
|-----------------------------------------------------|----------------------------------------------|------------------|----------------|------------|----------|
| Application<br>Sufficient and<br>Valid              | Stakeholder call/Bid Window Opens*           | 15               | calendar weeks | 6/24/2026  | -        |
|                                                     | Opportunity to collaborate                   | 10               | business days  | 7/9/2026   | -        |
|                                                     | Bid Window closes                            |                  |                | 9/25/2026  | -        |
|                                                     | Validation                                   | 15               | business days  | 10/16/2026 | -        |
|                                                     | Cure                                         | 10               | business days  | 10/30/2026 | -        |
|                                                     | Final Validation                             | 10               | business days  | 11/13/2026 | -        |
|                                                     | Post list of valid sponsors                  |                  |                | 11/13/2026 | -        |
|                                                     | Qualification                                | 15               | business days  | 12/8/2026  | -        |
|                                                     | Cure                                         | 10               | business days  | 12/22/2026 | -        |
|                                                     | Final Qualification                          | 10               | business days  | 1/7/2027   | -        |
| Proposal and<br>Project<br>Sponsor<br>Qualification | Post list of Qualified Sponsors              |                  |                | 1/7/2027   | -        |
|                                                     | Comparative Analysis, Select project sponsor | 60               | business days  | 4/5/2027   | -        |
|                                                     | Post approved project sponsor*               |                  |                | 4/5/2027   | -        |
|                                                     | Sponsor Selection Report*                    | 10               | business days  | 4/19/2027  | -        |
|                                                     | Reconcile Costs                              | 75               | days           | 7/3/2027   |          |

CAISO Public