

2024-2025 Transmission Planning Process Phase 3 Sequence Schedule (Due dates)

Sequence		1 <sup>st</sup> Sequence	2 <sup>nd</sup> Sequence
Projects		Northern Receiving Station (NRS) - San Jose B 230kV Line	Manning – Metcalf 500kV Line
	Bid Window Open	June 25, 2025	June 25, 2025
	Voluntary notification to ISO of interest in collaboration	July 10, 2025	July 10, 2025
Application Sufficient and Valid	Bid Window Close	September 26, 2025	October 17, 2025
	Validation	October 17, 2025	November 7, 2025
	Cure	October 31, 2025	November 21, 2025
	Final Validation	November 14, 2025	December 9, 2025
	Post List of Valid and Sufficient Project Sponsor Applications	November 14, 2025	December 9, 2025
Proposal and Project Sponsor Qualification	Qualification Questions	December 9, 2025	December 31, 2025
	Cure	December 23, 2025	January 15, 2026
	Final Qualification	January 8, 2025	January 30, 2026
	Post List of Qualified Project Sponsors and Proposals	January 8, 2025	January 30, 2026
	Comparative Analysis	April 6, 2026	April 27, 2026
	Post Approved Project Sponsor	April 6, 2026	April 27, 2026
	Post Selection Report	April 20, 2026	May 11 2026