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Housekeeping reminders

• This call is being recorded for informational and 

convenience purposes only. Any related 

transcriptions should not be reprinted without ISO’s 

permission.

• Meeting is structured to stimulate dialogue and 

engage different perspectives.

• Please keep comments professional and respectful. 

• Please try and be brief and refrain from repeating 

what has already been said so that we can manage 

the time efficiently.
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Instructions for raising your hand to ask a question
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• If you are connected to audio through your computer, 

open the participant and chat panels on the bottom 

right. 

• If you dialed in to the meeting, press *3 to raise your 

hand.

• Please remember to state your name and affiliation 

before making your comment.

• You may also send your question via chat to Brenda 

Marquez or to all panelists. 
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Agenda

Topic Presenter

Welcome & introduction Brenda Marquez

CAISO Project Timeline Delays 

Discussion

Raja Thappetaobula/Robert Couch

Next steps Brenda Marquez
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CAISO/RCWEST FERC 881 Implementation 

Delays:

• CAISO/RCWEST is experiencing delays in FERC 881 implementation.. 

• Track1 and Track2 are in flight to be completed by June 2025.

– Track 1 – Real Time Reliability Applications

• Target Capability to be ready by December 2024.

– Track 2 – Operational/EMS Model Data and Applications

• OATI WeblineR product will be utilized for receiving Look ahead ratings.

• Estimated - Target Capability to be ready June 2025

• Track 3 – Market Application and Look Ahead Applications 

– We are experiencing delays and are working on delayed phased in implementation.

– CAISO/RCWEST plans to go to FERC and seek an extension in December.

– We would like to hear feedback from stakeholders.
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CAISO RCWEST Compliance Phased In Implementation

December 2024

CAISO/RCWEST 
EMS/EMNA/HANA 
applications can 
receive real time 

AAR ratings 
through ICCP. 
Only reliability 
apps and no 

markets usage. 

TOP can send 
AAR ratings 

June 2025

New webLineR 
tool will be 

ready to receive 
240 hrs of AAR.

TR and 
webLineR will 

be ready to 
receive 4 
seasonal 
ratings

TOP can send 
Seasonal and 
AAR ratings . 

Monitor and 
evaluate ratings 

January 
2026 

FERC 881 
code 

changes for 
real time 

markets into 
production.

Enable 
usage of 

AAR in EIM 
market for 

WEIM 
entities.

Entities can 
choose to 

enable 
usage of 

AAR in real 
time markets

April 2026

FERC 881 code 
changes for Day 
ahead markets 
into production. 

Entities that 
participate in 

both markets can 
choose to enable 

usage of AAR.

Enable Usage of 
AAR in 

DACA/LACA / 
LTCA and IOOC. 

Look ahead 
reliability 

applications.

July 2026

Complete 
remaining 

compliance work.

Nomograms and 
usage of AAR in 

RAS.

Usage of AAR in 
ETCC/Webwheel 

and TTC 
calculations and 
post hourly ATC.

Seasonal COI and 
other Path Limits 

calculations.
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CAISO RCWEST Phased In Implementation

• FERC 881 code for real time and day ahead markets will be included in 

EDAM code delivery and market simulation activities.

• Enable usage of AAR in real time markets for WEIM entities in January 

2026.

• Enable usage of AAR in day ahead markets in April 2026. 

• Enable usage of AAR in look ahead reliability applications in April 2026.

• Enable usage of AAR in ETCC/Web wheel for hourly TTC calculations 

by July 2026.
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webLineR Milestone Timeline
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FERC 8812024 10 24

Jan  25 – Jun  25: Market Simulation
(Adopt when Ready)

10/1/24 7/31/25
Nov 24 Dec 24 Jan 25 Feb 25 Mar 25 Apr 25 May 25 Jun 25 Jul 25

Jan  25: Training

7/12/2025

FERC Implementation Compliance

11/15/2024

Publish webLineR API Specifications

12/11/2024

Tariff Filing (Tentative)

11/1/24: 
Publish 

BRS

11/15/24: 
Publish 

webLineR API 
Specifications

12/10/24: 
Tariff Filing 
(Tentative)

7/12/25:
FERC 

Implementation 
Compliance

Today

Today
10/24/24

11/1/2024

Publish BRS
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Discussion on where the TO’s are with respect to their 

compliance on FERC 881.

• We would like to hear from TO’s where they are with 

respect to their compliance and Facility rating 

methodology development.

• Updated Transmission Line rating methodologies.

• Exceptions. How are you planning to document your 

exceptions to submitting AAR.
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Next steps

• Please submit comments on today’s working group 

discussion by end of day November 7th, 2024 on the 

initiative webpage. 

• Stakeholders may submit additional comments or 

questions related to the implementation of FERC Order 

881 to be considered in a future meeting.
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Subscribe to Energy Matters blog monthly summary

Energy Matters blog provides timely insights into 

ISO grid and market operations as well as other 

industry-related news:

https://www.caiso.com/about/news/energy-matters-blog
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http://www.caiso.com/informed/Pages/Notifications/Subscribe.aspx
https://www.caiso.com/about/news/energy-matters-blog

