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&> California ISO

Legend
Market Simulation CA ISO Holiday
External Testing Deployment Week

MAP Stage Environment Window

Summer 2021 Readiness - Market Sim Summer 2021 Readiness - Market Sim (05/20-07/06)

Resource Adequacy (RA) Enhancements - Market Sim Resource Adequacy (RA) Enhancements - Market Sim (04/26-07/08)

Energy Storage and Distributed Energy Resources Phase 4 - Market Sim Energy Storage and Distributed Energy Resources Phase 4 - Market Sim (08/30-10/01)

Hybrid Resources Phase 2 - Market Sim Hybrid Resources Phase 2A - Market Sim (08/30-10/01)

Real-Time Settlement Review Phase 2A - Market Sim Real-Time Settlement Review Phase 2 - Market Sim (08/30-10/01)

Intertie Shadow Pricing Resolution - Market Sim Intertie Shadow Pricing Resolution - Market Sim (08/30-10/01)

Short-Long Start Definitions - Market Sim Short-Long Start Definitions - Market Sim (08/30-10/01)

EIM - Avista - Market Sim EIM - Avista - Market Sim (10/01-11/30)

EIM - Bonneville Power Administration - Market Sim EIM - Bonneville Power Administration - Market Sim (10/01-11/30)

EIM - Tacoma Power - Market Sim EIM - Tacoma Power - Market Sim (10/04-02/03)

EIM - Tucson Electric Power - Market Sim EIM - Tucson Electric Power - Market Sim (12/01-01/31)
Production Environment Window

Summer 2021 Readiness ‘Summer 2021 Readiness (06/15, 06/30, 07/15, 07/30)

Resource Adequacy (RA) Enhancements Resource Adequacy (RA) Enhancements (06/03, 06/30, 07/15)

Energy Storage and Distributed Energy Resources Phase 4 'Energy Storage and Distributed Energy Resources Phase 4 (11/01)

Hybrid Resources Phase 2A Hybrid Resources Phase 2A (11/01)

EIM Base Schedule Submission Deadline Phase 1 EM Base Schedule Submission Deadline Phase 1 (11/01)

Real-Time Settlement Review Phase 2 Real-Time Settlement Review Phase 2 (11/01)

Intertie Shadow Pricing Resolution ‘Intertie Shadow Pricing Resolution (11/01)

Short-Long Start Definitions Eort—Longﬂart Definitions (11/01)

EIM Enhancements 2021 Phase 2 _EIM Enhancements 2021 Phase 2 (12/01)

Variable Operations and Maintenance Cost Review Variable Operations and Maintenance Cost Review Effective Date (01/01



